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This past week

= Ground fault in TeV limited beam availability.
» None from Thursday-Sat night.

= Ground fault eventually removed on Sat afternoon
= Two smallish stores over the weekend

= Accelerator guys did shoot their second store with the B2
unwind algorithm.
> Very successful - will be implemented after the shutdown!

= We used the first store to complete all of our various pre-
shutdown tests (pulsar, XFT, CSL parallel logger eftc.

= Last store the goal was to run smoothly. 94% efficient for
entire storel

> Good time to shut down ®




This Week at CDF

Collision hall is open
SE Central arch pulled part way to begin CPR installation
Work on the backside of the arch is going well.

> Running info lots of problems but no show stoppers.

» Back of the arch work will progress ahead of the schedule we have made.

» We will have to redress CMU signal cables in the "windows" in order to make optical
installation easier

» Thanks to Mike Lindgren for spending a couple of days here this week!

Alignment team is here today and fomorrow doing as-founds of low beta quad
magnhets

Performed cryo maintenance
Installed new valves on solenoid watt can
Installing PS reset lines for remaining power supplies

Most gas systems are now on nitrogen. CMX/miniskirts are the only ones still
taking Ar-Eth




Next Week at CDF

» Monday

- Pull SE Central arch completely out

» Install scaffolding inside and begin to understand the issues
with chamber removal and installation

» Tuesday

- Both plugs will be open - very limited access to collision hall
for non plug pulling personnel

+ All scaffolding will be erected as well

» Wednesday

- Bore access available

» Thursday

+ Better insulate silicon cooling lines




Longer term

» Plugs will remain open through early October.

- COT work is suppose to complete around Oct 1.

- Leaving 2 weeks of checkout time before we close plugs
- Once plugs closed, they are expected to stay closed

- Flammable gas to muon chambers will be handled on a case by
case basis after mid October.



